

Riverside and Imperial County LAFCO  
 Alternative Governance Structures and Alternative Electrical Service Provisions - Imperial Irrigation District

Project Schedule

Tasks / Subtasks	Critical Due Date	Complete	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	
<b>Notice to Proceed</b>		7/5/2022																					
<b>Task 1 Preparation</b>																							
Kickoff Meeting	7/19/2022	7/13/2022																					
Final Project Schedule Submittal *	8/4/2022	7/29/2022																					
Contact List and Procedures																							
<b>Task 2 Information Collection and Verification</b>																							
Create Online Data Portal																							
Data Collection																							
Stakeholder Outreach Meetings																							
Imperial Irrigation District (IID)		11/17/2022																					
Coachella Valley Water District (CVWD)		12/6/2022																					
Tribal Nations		12/15/2022																					
Cities and Commissions		12/2/2022																					
State and County																							
Questionnaire and follow-up survey																							
<b>Task 3 Administrative / Agency Draft Study Report</b>																							
Scenario Creation and Analysis																							
Draft Study Report Submittal *	3/31/2023																						
Draft Study Report Presentation to LAFCO																							
Stakeholder Outreach Meetings	5/31/2023																						
Draft Study Report Comment Period	8/30/2023																						
<b>Task 4 Final Study Report</b>																							
Final Study Report Submittal *	11/30/2023																						
Final Study Report Presentation to LAFCO *	12/30/2023																						
<b>Task 5 Project Control</b>																							
Status Update Meetings with LAFCO																							
Project Management																							
Notes:																							
Critical submittal dates are identified by (*)																							